QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2008-3 (July)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Western Kentucky University
Add Club Seating to Diddle Arena Warren CPBOC-5/01/08 Design/Phase A
Construct - Student Publications Facility Warren 2004-2006 Complete/In Warranty 100 01/31/08 02/28/08
Construct Agriculture Research Services Lab Warren 2006-2008 Awaiting Initiation by Agency
Construct Central Reg. Postsecondary Education Warren 2006-2008 Awaiting Initiation by Agency
Center Phase II
Construct Mesonet Weather Monitoring System Warren 2006-2008 Awaiting Initiation by Agency
Construct Pedestrian Mall Warren 2004-2006 Complete/Closed Out 100 11/18/06 11/18/06
Construct Student Health Services Building Warren 2004-2006 Complete/In Warranty 100 12/31/07 02/28/08
Downing University Center - Phase II Warren 2002-2004 Complete/Closed Out 100 12/31/05 12/31/05
Electrical Distribution Renovation - Phase IV & V Warren 2002-2004 Complete/Closed Out 100 09/30/05 09/01/05
Life Safety, Center for Research and Development Warren 2004-2006 Multiple Subprojects
See the following three subprojects - Sprinkler Upgrade, Fire Alarm/Emergency Lighting Upgrade, and Electrical Metering.
Life Safety, Center for Research and Development Warren 2004-2006 Complete/Closed Out 10/31/06 10/31/06
(subproject - Phase I: Sprinkler Upgrade)
Life Safety, Center for Research and Development Warren 2004-2006 Complete/Closed Out 100 02/28/07 02/28/07
(subproject - Phase II: Fire Alarm/Emergency Ligh
Life Safety, Center for Research and Development Warren 2004-2006 Complete/Closed Out 100 03/31/07 03/31/07
(subproject - Phase III: Electrical Metering)
* Math and Science Academy Renovation Warren 2004-2006 Complete/In Warranty 100 12/31/07 10/17/07
Parking and Street Improvements Warren 2004-2006 Multiple Subprojects
See the following four subprojects - Street Extension, Curve Realignment, Parking Improvements, and Upgrade Parking Lot @ 14th St &
KY st
Parking and Street Improvements (subproject - Phase Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06
I: Street Extension)
Parking and Street Improvements (subproject - Phase Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06
II: Curve Realignment)
Parking and Street Improvements (subproject - Phase Warren 2004-2006 Complete/Closed Out 100 12/19/07 12/31/07

III: Parking Improvements)
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Parking and Street Improvemetns (subproject - Phase Warren In Construction 30 08/31/08

IV: Upgrade Parking Lot @ 14th St & KY St)

Renovate Academic Athletic #2 Warren 2004-2006 Multiple Subprojects
See the following four subprojects - Renovate Acad Ath #2 (Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2
(Phase II: Utility Upgrades); Renovate Acad Ath #2 (Phase III: Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:
Renovate East Grandstand) .

Renovate Academic Athletic #2 (subproject - Phase Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06
I: Waterproofing/Staining Current Stadium)
Renovate Academic Athletic #2 (subproject - Phase Warren 2004-2006 Complete/Closed Out 09/01/06 09/01/06

II: Utility Upgrades)

Renovate Academic Athletic #2 (subproject - Phase Warren 2004-2006 In Construction 72 09/30/08
III: Construct West Grandstand)

Renovate Academic Athletic #2 (subproject - Phase Warren 2004-2006 In Construction 45 08/31/08
IV: Renovate East Grandstand)

Renovate Academic Athletic #2 (subproject - Phase Warren Complete/In Warranty 100 04/30/08 04/30/08
V: Track and Field)

Renovate Academic Complex Phase I Warren 2006-2008 Complete/Closed Out 100 02/28/08 02/28/08

This project authorization was for Design Only.

Renovate Agriculture Expo Center HVAC System Warren 2006-2008 Complete/In Warranty 100 01/31/08 02/28/08
Renovate Downing University Center Warren 2006-2008 Complete/Closed Out 100 12/31/05 01/31/07
Renovate Electrical Distribution - Phase V Warren 2006-2008 In Construction 90 08/01/08

Renovate Environmental Science & Technology HVAC & Warren 2006-2008 Awaiting Initiation by Agency

Electrical System
Renovate Preston Center - Design Warren 2004-2006 Design/Phase C

* Renovate Science Campus - Phase II Warren 2004-2006 Multiple Subprojects

See the following four subprojects - Phase A: Construct Snell Hall, Phase B: Renovate Science and Technology Building, Phase C:
Renovate Thompson Center Wing, and Phase D: Demolish Thompson North Wing.

Renovate Science Campus-Phase II (subproject - Warren 2004-2006 In Construction 48 12/31/09
Phase A: Construct Snell Hall)

Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Bidding
Phase B: Renovate Science and Technology Building)

Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Design/Phase C

Phase C: Renovate Thompson Center Wing)
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Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Design/Phase B
Phase D: Demolish Thompson North Wing)
Renovate Van Meter Hall - Design Warren 2004-2006 Bidding
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects
See the following two subprojects: Roof Replacement and Building Renovation & Expansion.
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Design/Phase A
(subproject - Building Renovation & Expansion)
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Complete/Closed Out 100 06/30/06 06/30/06
(subproject - Roof Replacement)
Renovation of Faculty House Warren 2006-2008 Complete/In Warranty 100 02/28/08 02/28/08
* Replace College of Education Building - Tate Page Warren 2006-2008 Design/Phase C
Hall
Replace Steam Line Warren 2006-2008 Awaiting Initiation by Agency
South Campus - Parking & Dining Improvements Warren 2004-2006 Multiple Subprojects
See the following three subprojects: Parking Expansion, Building Expansion, and Roof Replacement.
South Campus - Parking & Dining Improvements Warren 2004-2006 Complete/Closed Out 100 11/01/05 11/01/05
(subproject - Parking Expansion)
South Campus - Parking & Dining Improvements Warren 2004-2006 Complete/In Warranty 100 04/30/08 04/30/08
(subproject - Building Expansion)
South Campus-Parking & Dining Improvements Warren 2004-2006 Complete/Closed Out 06/30/06 06/30/06
(subproject - Roof Replacement)
Canceled in this authorization - transferred to Renovation & Expansion of Carroll Knicely Center (2006-2008 Authorization)
Student Parking Structure Warren 2002-2004 Complete/Closed Out 100 10/30/05 10/30/05

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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